COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 01/ 2019

ESTI MATE SUMVARY 10: 45: 49
CONTI D C22630 ESTI MATE NO. 0001 PROG SPEC YR: 2005
PCN: 22630- Bl D COFRS REPORTI NG CATEGORY: 1 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 14.0 DAYS TI ME ALLOW 80 WORK DAYS
EB I-70 AUX LANE WARD TO K PLI PERCENT TIME:  17.50 ORI G TI ME ALLOW 80 WORK DAYS
PRQJECT NO. FSA0703- 454
EB |-70 AUX LANE WARD TO Kl PLI
NAME OF ROAD:
PRQJECT COUNTI ES: JEFFERSON
CONTRACTOR:
HAMON | NFRASTRUCTURE, | NC. PAY PERI OD ENDI NG 07/ 27/ 2019 DATE TI ME STARTED 07/08/2019
5670 FRANKLI N STREET DATE LET 05/ 16/ 2019 DATE WORK BEGAN  07/08/2019
DATE AWARDED 05/ 20/ 2019 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 06/06/2019 DATE ACCEPTED
DENVER CO 80216 (303) 297- 0340 DATE NOTI CE TO PROCEED 07/08/2019
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQIECT AMI: $ 2,258, 358. 75 PARTI Cl PATI NG $ 60, 000. 00 $ 60, 000. 00
AWARD PRQJECT AMI:  $ 2, 128,000.00 NON- PARTI Cl PATI NG 324, 249. 55 324, 249. 55
PERCENT COMPLETE: 17.01% TOTAL EARNI NGS 384, 249. 55 384, 249. 55
FUNDS AVAI LABLE: $ 1,874,109.20 STOCKPILED MATERI ALS 0.00 0.00
GROSS EARNI NGS 384, 249. 55 384, 249. 55
TOTAL CLAI M5 $ 0.00 RETAI NAGE -8,737.49 -8,737.49
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 375, 512. 06 375, 512. 06
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 375, 512. 06 375,512. 06
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 375, 512. 06

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO. NO.

ROADWAY

CAT NO0200

0005 201-00000

0010

202- 00220

0015

202- 00250

0020

202- 00705

0025

202- 00821

0030

202- 01130

0035

202- 04002

0040

202- 04010

0045

203- 00010

0050

203- 00050

0055 203-00062

C22630

22630-BI D
FSA0703- 454

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
| TEM QUANTI TY/
DESCRI PTI ON UNITS
UNI T PRI CE
Clearing and Grubbing 1. 000
LS
45, 000. 00000
*Rermoval of Asphalt Mat 7,707. 000
Sy
7.00000
*Renoval of Pavenent Marking 9, 000. 000
SF
1. 85000
Renoval of Light Standard Foundation 3. 000
EACH
750. 00000
*Renoval of Sign Panel 2.000
EACH
170. 00000
*Rermoval of Guardrail Type 3 57. 000
LF
20. 00000
Cl ean Cul vert 3. 000
EACH
2, 000. 00000
*Clean Inlet 2.000
EACH
1, 100. 00000
Uncl assi fied Excavation (Conplete In Place) 3, 344. 000
cY
25. 00000
Unsui tabl e Materi al 100. 000
cY
25. 00000
Enbanknent Material (Conplete In Place) (Special) 921. 000
CcY

10. 00000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

0. 000
1. 000
1. 000

0. 000
5,707.
5, 707.

000
000

0. 000
4,113.000
4,113. 000

0. 000
2.000
2.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
2.000
2.000

0. 000
600. 000
600. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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45, 000

39, 949

7, 609

1, 500.

2,200

15, 000

00

00

05

00

.00

.00

.00

00

00

.00

.00

10: 45: 49

AMOUNT

45, 000

39, 949

7,609

1, 500.

2,200

15, 000

00

00

05

00

.00

.00

.00

00

00

.00

.00



CONTI D

PREV QTY/

ROADWAY

CAT NO0200

0060 203-01597

0065

207- 00205

0070

207- 00210

0075

208- 00002

0080

208- 00020

0085

208- 00035

0090

208- 00046

0095

208- 00070

0100

208- 00071

0105

208- 00103

0110 208-00105

C22630

22630-BID
FSA0703- 454

| TEM
DESCRI PTI ON

*Pot hol i ng

Topsoi

St ockpi | e Topsoi

Erosion Log Type 1 (12 Inch)

Silt

Fence

Aggregat e Bag

Pre-fabricated Concrete Washout Structure (Type 1)

Vehi cl e Tracki ng Pad

Mai nt enance Aggregate (Vehicle Tracki ng Pad)

Renoval and Disposal of Sedinment (Labor)

Renoval and Di sposal of Sedinment (Equipnent)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
20. 000
HOUR
250. 00000
1, 742. 000
cy
18. 00000
1, 742. 000
cy
5. 00000
900. 000
LF
8. 00000
0. 000
LF
10. 00000
78. 000
LF
15. 00000
2.000
EACH
6, 000. 00000
1. 000
EACH
2, 000. 00000
75.000
cy
55. 00000
16. 000
HOUR
50. 00000
16. 000
HOUR

200. 00000

QrY TH'S PERI OD
QTY TO DATE

429.
429.

78.
78.

. 000
. 500
. 500

. 000
. 000
. 000

. 000
1,742
1,742

000
000

. 000

000
000

. 000
. 000
. 000

. 000

000
000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000
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625.

8,710

3,432

1,170

2,000

100

00

.00

00

00

.00

00

.00

00

.00

00

.00

10: 45: 49

AMOUNT

625.

8,710

3,432

1,170

2,000

100

00

.00

00

00

.00

00

.00

00

.00

00

.00



CONTI D: C22630 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 22630-BI D ESTI MATE RUN 08/ 01/ 2019
PRQJECT: FSA0703- 454 ESTI MATE NO 0001 10: 45: 49
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 208-00106 Sweepi ng (Sedi ment Renoval) 20. 000 0. 000
HOUR 0. 000 0. 00
200. 00000 0. 000 0. 00
0120 208-00107 Renoval of Trash 10. 000 0. 000
HOUR 0. 000 0. 00
225. 00000 0. 000 0.00
0125 208-00207 Erosi on Control Managenent 45. 000 0. 000
DAY 2.000 200. 00
100. 00000 2.000 200. 00
0130 210-00810 *Reset Ground Sign 5. 000 0. 000
EACH 0. 000 0. 00
270. 00000 0. 000 0.00
0135 210-01000 *Reset Fence 200. 000 0. 000
LF 0. 000 0. 00
38. 50000 0. 000 0. 00
0140 210-04020 Modi fy Inlet 1. 000 0. 000
EACH 0. 000 0. 00
2,500. 00000 0. 000 0.00
0145 212-00006  Seeding (Native) 2. 000 0. 000
ACRE 0. 000 0. 00
575. 00000 0. 000 0. 00
0150 212-00032 Soi | Condi tioning 2.000 0. 000
ACRE 0. 000 0. 00
2, 800. 00000 0. 000 0.00
0155 213-00003 Ml ching (Weed Free) 2. 000 0. 000
ACRE 0. 000 0. 00
820. 00000 0. 000 0. 00
0160 216-00201  Soil Retention Blanket (Straw Coconut) (Biodegradable 5, 324. 000 0. 000
Cl ass
SY 0. 000 0. 00
2.50000 0. 000 0.00
0165 240-00000 *W/ldlife Biologist 7.000 0. 000
HOUR 7.000 770. 00

110. 00000 7.000 770.00



CONTI D

ROADWAY

CAT NO0200

0170 304-06007

0175

403- 09221

0180

403- 34841

0185

411- 10255

0190

412- 00800

0195

503- 00042

0200

504- 04420

0205

612- 00001

0210

612-00003

0215

613- 01200

0220 613-40010

C22630

FSA0703- 454

22630-BID

| TEM
DESCRI PTI ON

Aggregat e Base Course (Cl ass 6)

*Stone Matrix Asphalt (Fibers)(Asphalt)

* Hot

M x Asphal t

(Grading SX) (100) (PG 64-22)

*Emul si fied Asphalt (Sl ow Setting)

*Concrete Pavement

(8 Inch)

*Drilled Shaft

(42 I nch)

Precast Panel

Faci ng

*Del i neat or

(Type I)

*Del i neator (Type II1)

2 Inch Electrical

Conduit (Plastic)

Li ght Standard Foundati on

ESTI MATE NO 0001

COLORADO DEPARTMENT OF TRANSPORTATI ON

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
2, 232. 000
cy
45. 00000
1, 346. 000
TON
126. 20000
1, 423. 000
TON
85. 32000
1, 961. 000
GAL
3. 10000
9, 791. 000
5%
67. 50000
18. 000
LF
300. 00000
45. 000
SF
250. 00000
10. 000
EACH
85. 00000
10. 000
EACH
85. 00000
0. 000
LF
31. 00000
0. 000
EACH

790.

00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

10: 45: 49

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D: C22630 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 22630-BI D ESTI MATE RUN 08/ 01/ 2019
PRQJECT: FSA0703- 454 ESTI MATE NO 0001 10: 45: 49
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 614-00027 *Sign Panel (Class Il) (Install Only) 16. 000 0. 000
SF 0. 000 0. 00
24.00000 0. 000 0. 00
0230 614-00028 *Sign Panel (Cass IIl) (Install Only) 298. 000 0. 000
SF 0. 000 0. 00
37.00000 0. 000 0.00
0235 614-00821  *Steel Sign Post (W8x21) 40. 000 0. 000
LF 0. 000 0. 00
70. 00000 0. 000 0. 00
0240 614-01583 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 5. 000 0. 000
Sli pbase
EACH 0. 000 0. 00
542. 00000 0. 000 0.00
0245 614-03004  *Concrete Footing (Type 4) 2.000 0. 000
EACH 0. 000 0. 00
1, 320. 00000 0. 000 0. 00
0250 614-10050 *Modi fication of Overhead Sign Structure 1. 000 0. 000
EACH 0. 000 0. 00
8, 000. 00000 0. 000 0. 00
0255 614-31800  Monotube Overhead Sign Cantilever (18 Inch Diameter) 1. 000 0. 000
EACH 0. 000 0. 00
45, 000. 00000 0. 000 0. 00
0260 614-85001 I npact Attenuator 1. 000 0. 000
EACH 0. 000 0. 00
24,987.19000 0. 000 0.00
0265 625-00000  Construction Surveying 1. 000 0. 000
LS 0. 250 8, 750. 00
35, 000. 00000 0. 250 8, 750. 00
0270 626- 00000 *Mobi | i zat i on 1. 000 0. 000
LS 0.500 93, 000. 00
186, 000. 00000 0.500 93, 000. 00
0275 626-01103 Public Information Services (Tier II1l) 1. 000 0. 000
LS 0. 250 1, 000. 00

4, 000. 00000 0. 250 1, 000. 00



CONTI D: C22630 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 22630-BI D ESTI MATE RUN 08/ 01/ 2019
PRQJECT: FSA0703- 454 ESTI MATE NO 0001 10: 45: 49
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 627-00008 *Modi fi ed Epoxy Pavenent Marking 43. 000 0. 000
GAL 0. 000 0. 00
98. 00000 0. 000 0. 00
0285 627-00013 *Pavenment Marking Paint (H gh Build) 162. 000 0. 000
GAL 64. 000 3,712.00
58. 00000 64. 000 3,712.00
0290 627-01010 *Preformed Plastic Pavement Marking (Type 1) (Inlaid) 1, 498. 000 0. 000
SF 0. 000 0. 00
12. 80000 0. 000 0. 00
0295 630- 00000 *Fl aggi ng 640. 000 0. 000
HOUR 21.500 645. 00
30. 00000 21.500 645. 00
0300 630-00003 *Uniforned Traffic Control 200. 000 0. 000
HOUR 44.500 4, 005. 00
90. 00000 44.500 4,005. 00
0305 630- 00007 *Traffic Control Inspection 40. 000 0. 000
DAY 15. 000 1, 500. 00
100. 00000 15. 000 1, 500. 00
0310 630-00012 *Traffic Control Managenent 80. 000 0. 000
DAY 11. 000 9, 625. 00
875. 00000 11. 000 9, 625. 00
0315 630-80341 *Construction Traffic Sign (Panel Size A) 14. 000 0. 000
EACH 7.000 140. 00
20. 00000 7.000 140. 00
0320 630-80342 *Construction Traffic Sign (Panel Size B) 46. 000 0. 000
EACH 23. 000 1,150. 00
50. 00000 23.000 1, 150. 00
0325 630-80343 *Construction Traffic Sign (Panel Size O 2.000 0. 000
EACH 1. 000 60. 00
60. 00000 1. 000 60. 00
0330 630-80355 *Portabl e Message Sign Panel 2.000 0. 000
EACH 1. 000 2, 000. 00

2,000. 00000 1. 000 2,000. 00



CONTI D: C22630 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 22630-BI D ESTI MATE RUN 08/ 01/ 2019
PRQJECT: FSA0703- 454 ESTI MATE NO 0001 10: 45: 49
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0335 630-80358 *Advance Warning Flashing or Sequencing Arrow Panel (C 2. 000 0. 000
Type
ype) EACH 1. 000 500. 00
500. 00000 1. 000 500. 00
0340 630-80360  *Drum Channel i zi ng Device 150. 000 0. 000
EACH 50. 500 1, 262. 50
25. 00000 50. 500 1, 262. 50
0345 630-80363  *Drum Channel i zi ng Device (Wth Light) (Flashing) 15. 000 0. 000
EACH 0. 000 0. 00
50. 00000 0. 000 0. 00
0350 630-80370 Concrete Barrier (Tenporary) 4,374. 000 0. 000
LF 2,187.000 65, 610. 00
30. 00000 2,187.000 65, 610. 00
0355 630- 80380 *Traffic Cone 150. 000 0. 000
EACH 75. 000 375. 00
5. 00000 75. 000 375. 00
0360 630-85011 I mpact Attenuator (Tenporary) 122. 000 0. 000
DAY 9. 000 900. 00
100. 00000 9. 000 900. 00
0365 630-85041 *Mbbi | e Attenuator 25. 000 0. 000
DAY 5. 000 1, 750. 00
350. 00000 5. 000 1, 750. 00
0370 700-70010 F/ A M nor Contract Revisions 75, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0375 700-70011 F/ A Partnering 1, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0380 700-70012 F/ A Asphalt Pavenent Incentive 3, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0385 700-70013 F/A Concrete Pavement |ncentive 35, 000. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D: C22630 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 22630-BI D ESTI MATE RUN 08/ 01/ 2019
PRQJECT: FSA0703- 454 ESTI MATE NO 0001 10: 45: 49
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0390 700-70016 F/ A Fuel Cost Adj ustnent 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0395 700-70018 F/ A Roadway Snoot hness Incentive 7, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0400 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 10, 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0405 700- 70380 F/ A Erosion Control 5, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00

CAT 0200 CURRENT AMI $ 2,198,358.75$% 324,249.55%  324,249.55
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0410 620-00001 Field Office (Class 1) 1. 000 0. 000
EACH 1. 000 40, 000. 00
40, 000. 00000 1. 000 40, 000. 00
0415 620-00012 Field Laboratory (Cl ass 2) 1. 000 0. 000
EACH 1. 000 17, 500. 00
17, 500. 00000 1. 000 17, 500. 00
0420 620-00020 Sanitary Facility 1. 000 0. 000
EACH 1. 000 2,500. 00
2,500. 00000 1. 000 2,500. 00

CAT 0400 CURRENT AMI  $ 60, 000.00 $ 60, 000.00 $ 60, 000. 00

PRQJECT TOTAL CURRENT AMI $ 2, 258,358.75$% 384,249.55% 384, 249.55



